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TASK NO.

CONTRACT NO.

26X1

DATE
12 July 1968
INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

September 1968

NAME OF CONTRACTOR

Declass Review by NGA.

Prototype Development Wide Print Straightner
THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ve : FUNDS YES No IF ANSWER 1S "NO" ADVISE REC-
5 o OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-

PER CENT OF WORK COMPLETED - 95%
PER CENT OF FunDs Expencep - Fixed Price

DITIONAL FUNDS INVOLVED.

DURING THE PERIOD? Dvcs NO

(If yes, indicate items, quantity,

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE. OR OTHER END ITEM _BEEN RECEIVED FROM THE CONTRACTOR
f (If yes, give details on reverse side.)
v £

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?
and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT ves O we NOTE :
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
[J cost [ avano X7 rerromuance [ oetivery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

FEE

OVERALL PERFORMANCE OF CONTRACTOR

U OUTSTANDING 4. D ABOVE AVERAGE 7. UNSATISFACTORY
2. D EXCELLENT: 5. D AVERAGE

6. @ MINIMUM ACCEPTABLE

3, VERY GOOD
IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.
RECOMMENDED ACTION
D CONTINUE AS PROGRAMMED if WITHHOLD PAYMENT PENDING
. ‘ SATISFACTORY PERFORMANCE
[:] CLOSE OUT [:) OTHER (Specify)
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
i AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
§ APPLICABLE, THE FOLLOWING:
"
ITEM .~ | DOES NOT £ ... |.DOES NoT
REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER | SPECIAL TOOLING

END 1TEMS

OTHER GOVERNMENT PROPERTY

. DATE OF LAST CONTACT WITH CONTRACTOR

11 July 1968

SIGNATURE OF INSPECTOR

DIVISION

FORM
"
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[} UNCLASSIFIED
90015-1

A INTERIM O FinaL

ORI S (T SECRET , K] CONFIDENTIAL

VE REPORT

The Contractor has been modifying the Wide-Print Straightener since
January 1968 in an effort to make it perform satisfactorily. They have
been putting a minimum of effort into this work and have thus taken an
inordinate amount of time to complete a relatively simple task. T have |
requested NPIC's Contracting Officer to inform [ ]in writing that 25X

they have 60 days to complete their contractual requirements g f

cancellation by default. Subsequently, I have been called byi i 25X
and informed that the equipment will be in operation by 22 July. A trip
is planned for that date. However, the request for the Contracting Officer's g
letter will not be cancelled as [:::::::::]has not fulfilled past promises SEX-

on equipment completion. -
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